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Cumulative Report - Jan 2009

Anza-Borrego Desert SP Level 1

Borrego Palms Campground
Activity
Create accessible picnic sites (6).

The picnic sites have been removed by the district and turned
into campsites.

Modify tent space and raise faucet height in designated
sites (3).

Relocate brochure rack at kiosk area.

Remove curb or relocate pay telephone at kiosk area (2).

Restroom
Install accessible portable toilets (4).

Facilities removed

Modify unisex restroom #13 accessible toilet and shower
rooms for grab bars, shower seat location (3).

Replace restrooms #9-12.

Route
Create accessible path of travel in picnic area (6).

Picnic area was removed by District.

Install accessible routes to portable toilets (4).

Portable toilets have been removed.

Bow Willow Campground
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Activity
Install accessible campsites (2).

Restroom
Replace vault restroom.

CXT Vault restroom installed.

Route
Install route of travel.

Horse Campground
Activity
Install accessible campsite.

Restroom
Replace restroom/shower building.

Route
Install accessible path of travel in campground.

Route from campsite parking to campsite and route from
parking to group use area were both completed.

Primitive Campgrounds

Restroom

Install compliant toilet facilities at each primitive
campground (6).

Bow Willow primitive camp is the only primitive camp with
facilites and the only one to have fully compliant restroom.

Tamarisk Grove Campground
Activity
Install accessible campsites (2).

Modify designated accessible campsite: raise water faucet,
lower trash can height.

Modify step up into office and widen sales aisles.

Access to exterior porch is being provided where information is
available and transactions can be made. Exception approved
by MIG, October 2008.

Provide wheelchair seating in Campfire Center.
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Parking
Install van accessible parking at office.

Space was provided at the new restroom building.

Parking at restrooms.

Restroom
Replace restroom/shower building.

Route
Install path of travel to office.

Modify path of travel to campfire center.

Route to bathroom.

Trail

Trail

Visitor Center to Campground Trail- Desert hiking
experience

Access assessment to be completed prior to sign order.

Trail (mi): .75

Visitor Center and Park Office

Activity
Park Office - Modify sales counter for height.

French Door

Visitor Center - Modify exhibits for font and interactive
control height (3).

Visitor Center - Modify fixed benches for height and clear
space.

Visitor Center - Modify handrails to upper vista area and
amphitheater and install wheelchair seating (4).

Existing handrails are ok.

Visitor Center - Modify sales counter for height.
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Parking
Park Office - Install van accessible parking.

Restroom

Visitor Center - Install accessible restroom. The existing visitor center restrooms could not be modified.
The visitor center is built into a hillside and enlarging the
restrooms was not feasible. We built a new restroom at the
site that is fully compliant.

Route

Install path of travel to park office.

Modify path of travel from parking to visitor center. Existing Route ok. Some of the surface irregularities were
ground down.

Bethany Reservoir SRA Level 4

Picnic Area at Day Use
Activity
Modify picnic site.

Parking
Add van accessible space.

Restroom

Replace portable toilet. Replaced with vault style restroom.

Route
Create route to restroom from picnic area.

Big Basin Redwoods SP Level 1

Big Basin Campgrounds
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Route
Wastahi - Modify stairs.

Terrain not feasible. Campground improvements will be done
at Blooms Creek Campground.

Picnic Areas
Activity
Create 50% accessible picnic sites (15).

Modify picnic site in main picnic area.

Restroom
Replace middle picnic restroom.

South End - Retrofit/replace restroom.

Work to be done in main picnic area.

Toilets only Middle Picnic Area - replace (2).

All picnic work was done in main picnic area.

Route
Create 40% on accessible route (6).

Create accessible route to restrooms.

Project was done in the main picnic area.

Create accessible route to restrooms.

Completed in main picnic area.

Create accessible routes from parking to picnic areas (6).

Modify route from parking to restroom.

Rancho del Oso Area
Activity
Ranger Office/Visitor Center - Modify counter for height.

Plenty of access at desk to serve public.

Bodie SHP

Main Parking/Restroom Area
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Activity
Modify font and stabilize exhibit viewing area in parking lot.

Route
Modify route to restroom for stability and 3" rise.

Museum/Visitor Center

Activity

New visitor center. There is no need to build a new visitor center. The entrance to
the existing visitor center needs to be modified. This will be
accomplished with the other route work in the park.

Picnic Area

Activity

Create 50% accessible picnic sites (4).

Restroom
Replace pit toilets (2).

Route
Create routes to restrooms (2).

Tour Routes

Parking

Create van acessible space in cemetery. Parking space was not able to be installed due to cultural
concerns. An accessible route was provided to the cemetery
as an alternative.

Restroom

Install new restrooms (2). Restroom in main parking lot and picnic area accessible.

Replace pit toilets (2). Restroom in main parking lot and picnic area are accessible.
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Route
Modify route in cemetery.

Trail

Cemetery Trail- Hike through historic mining town Access assessment to be completed prior to sign order Trail (mi): .25
Bolsa Chica SB Level 1

Beach Front

Trail

Beach Promenade Trail- Asphalt trail along orange county Accessible trail signs ordered. Trail (mi): 2.9

beach front.

Campground

Route
Modify curb ramps from campsites to multi-use pathway

(4).

Curb ramps were installed to the restrooms which are
connected to the multi-use pathway. Individual accessible
campsites (two), have direct access to the multi use pathway.
Note: Work was actually completed in June, 06/07.

Day Use Area
Activity
Install proper signage for first aid.

Modify door for threshold, slope and hardware.

Modify drinking fountain pressure at building.

Modify snack bar counters for proper height (5).

Provide 50% accessible picnic sites (7).

Relocate and replace pay telephones (4).

Replace pay telephone with accessible model (3).
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Parking
Modify van parking (1).

Modify van parking in lot 16 (1).

Modify van parking in lot 18 (1).

Modify van parking in lot 21 (1).

Modify vehicle parking in lot 16 (5).

Modify vehicle parking in lot 18 (2).

Modify vehicle parking in lot 21 (4).

Modify vehicle parking in lot 24 (4).

Restroom

Modify outdoor shower heads for height and adjust
pressure of controls and time they stay on (5).

Replace buildings (13, 16, 18, 21 and 24) - threshold,
hardware, slope of floor, grab bars, proper signage, stall
width (large).

Route

Provide 40% accessible picnic sites on routes of travel
(30).

Replace handrails on multi-use pathway. This is an Outdoor Recreation Access Route - handrails are
not required.

Brannan Island SRA Level 1
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Parking
Modify accessible space.

"Beach"/Swimming Area
Activity

Fishing Pier - Modify fishing platform: install new handrails
with accessible areas, curb guides (retrofit ok too).

End of pier lowered for access, shelf installed to help with
tackle boxes etc.

North Picnic Area - Modify 50% of the picnic sites for
accessibility (5).

Group picnic had vault restroom installed near this location.

Picnic Area - Modify picnic sites to make 50% accessible

(4).

Parking
Install van accessible space.

Space installed.

Modify (re-stripe) auto accessible spaces (loading zones
too narrow) (5).

Restroom
Fishing Pier - Replace portable toilet.

District removed portable toilet because of cost. A permanent
vault was evaluated for site. Set back requirements could not
be met. Vault toilet installed at Group day use as alternate
location. Parking was installed at fishing site.

Modify restrooms.

Restrooms had fixtures, door signs and outdoor showers
done.

Route
Fishing Pier - Modify route to pier.

North Picnic Area - Create accessible routes for accessible

picnic sites (3).

Picnic Area - Create accessible routes for 2 of the 4
accessible sites.

Campground
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Activity
Install 4 wheelchair and companion seats in campfire
center.

Retrofit designated accessible sites: install accessible tent

sites, tables, spigots, drains and trash (4).

Retrofit/replace additional sites with accessible ones (3).

Restroom
Retrofit small combo restrooms (especially showers) (4).

Trail

Brannan Island Campground Trail- Hike/Bike Asphalt or
Concrete Trail

Project completed and closed

Trail (mi): 3

Delta Berthing Area
Activity

Berthing Area - Install at least 2 new accessible walk-in
campsites.

Berthing Area - Retrofit dock (widen; add handrails, curb
guides, contrast stripes).

This is a proposed DBAW project. Compliant per ADAAG.

Boat Launch - Replace fixed benches (4).

This is part of proposed DBAW project.

Parking
Boat Launch - Create more auto accessible parking (3).

Proposed DBAW project.

Boat Launch - Install van accessible parking space.

Proposed DBAW project.

Boat Launch - Modify current accessible parking spaces
(stripe access/loading areas) (4).

Proposed DBAW project.
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Restroom
Replace combo restroom.

Project done by DBAW

Route

Berthing Area - Create accessible route from parking to
docks, slope, surfaces.

Proposed DBAW project. Compliant per ADAAG

Berthing Area - Create accessible routes from dock and
from parking to campsites (2).

Route exists from docks to accessible camping. Compliant per

ADAAG.

Boat Launch - Modify route to group picnic area.

Boat Launch - Replace curb ramp.

Work is to be done by DBAW

Boat Launch - Retrofit (re-grade or ramp) 150’ route of
travel from parking to docks.

Proposed DBAW project. Compliant per ADAAG.

Boat Launch - Install sidewalk from parking to restroom.

Proposed DBAW project. Route is currently barrier free to new

restroom.

Entrance Area

Activity
Kiosk Area - Install new drinking fountain.

Rally (Picnic) Site - Install 6 accessible picnic sites.

All sites are on native soil that is firm and stable.

Visitor Center - Install new interpretive shelter panels (3).

Visitor Center - Modify doorway to visitor center (clearance,
hardware, threshold).

Parking

Kiosk Area - Modify one parking space for van
accessibility.

Kiosk is drive up only. Space added at VC.

Rally (Picnic) Site - Create 1 car and 1 van accessible
space.

No marked spaces. Area is level and firm, individual can
choose where to park to meet individual needs. Site is
normally a reserved site.

Visitor Center - Install 1 new van accessible parking space.
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Restroom
Rally (Picnic) Site - Replace portable toilet.

Permanent vault toilet installed instead of portable.

Route

Kiosk Area - Create accessible route to new drinking
fountain.

Kiosk Area - Create accessible route.

Drive up only. No public pedestrian route to Kiosk.

Rally (Picnic) Site - Create 3 accessible routes to the 6
sites.

Rally (Picnic) Site - Create accessible routes of travel to
picnic area.

Existing surface acceptable when dry.

Visitor Center - Create new accessible route.

Added parking and new route to ramp.

Visitor Center - Install new building access ramp.

Ramp has a 10% slope which meets ORR Guidelines.
Handrails are being installed to help with access. Route is
barrier free.

Group Camping
Activity
Install at least 2 accessible campsites.

Parking
Install van accessible space.

Parking at RR done.

Restroom
Modify restroom.

Modifications to interior fixtures and shower completed.

Route
Modify route from parking to campsite.

Park Office
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Activity
Modify entrance doorway.

Parking
Create van accessible space.

Windy Cove Area
Activity
Install accessible water spigots (2).

Replace 50% of fixed benches (5).

Restroom

Modify comfort station. Minor modifications done to RR. This includes outdoor
showers.

Modify outdoor shower: needs grab bars, adjust head

heights and pressures.

Route

Create accessible routes to benches (2).

Modify routes to picnic area (2).

Calaveras Big Trees SP Level 1

Beaver Creek Area

Activity

South Grove Trailhead - Replace benches (2). One bench was installed at trailhead, secondary trailhead
where second bench is cannot be made accessible due to
terrain and environmental issues. Slopes on existing route are
too steep to be made accessible and a reroute is not feasible
due to environmental issues.

South Grove Trailhead - Replace exhibits (2). There is only one exhibit at this location, not two. Exhibit was

moved to accessible location at the trailhead.
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Parking

Beaver Creek Picnic Area - Install auto accessible parking
space.

Beaver Creek Picnic Area - Install van accessible parking
space.

Gate 30 Trailhead - Install van accessible parking space.

South Grove Trailhead - Install van acessible parking
space.

Restroom
Beaver Creek Picnic Area - Install an accessible restroom.

Gate 30 Trailhead - Install an accessible restroom.

Route

Beaver Creek Picnic Area - Install accessible route from
Beaver Creek Picnic Area to restroom.

Beaver Creek Picnic Area - Install accessible routes to Route was made to the required two (2) sites and the route
40% of 50% sites at Beaver Creek Picnic Area (2). was extended to an additional three (3) sites for a total of five
(5) accessible sites.

Gate 30 Trailhead - Install accessible route to restroom.

Entrance Area

Activity

Jack Knight Memorial Hall - Install accessible pay

telephone.

Jack Knight Memorial Hall - Install accessible soda Machine in accessible location.
machine.
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Restroom
Jack Knight Memorial Hall - Retrofit/replace restrooms (2).

Two new restrooms were built. A comfort station and a
combination building.

Route
Jack Knight Memorial Hall - Replace ramp.

North Grove Area
Activity

North Grove Picnic Area - Install at least 50% accessible
picnic sites (pad, furnishings, trash, water) (10).

Parking

North Grove Picnic Area - Modify parking: install van
accessible space.

Ranger Station Area - Modify parking: install at least one
additional van accessible space.

Done at entrance station.

Restroom

North Grove Campground - Modify designated accessible
restroom (improve slope, replace grab bar, insulate drain
and hot water pipes).

New restroom combination building constructed that services
both campground and picnic area.

North Grove Campground - Replace other camp restrooms
- vault (4).

Vault restrooms are not being replaced. Two new additional
combination building were built that service both the
campground and picnic areas.

North Grove Picnic Area - Replace small restrooms (2).

New combination building that services both campground and
picnic area.

Route
Modify route to ranger station.

Provided at new entrance station.

North Grove Picnic Area - Create accessible routes to 40%
of 50% at North Grove Picnic Area (4).

Additional picnic sites are done with Jack Knight Hall project.
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Trail
North Grove Trail- Redwood Interpretive trall

Accessible trail signs obtained. Need to verify installation.

Trail (mi): 1.7

Oak Hollow Campground Area
Activity
Install at least 3 additional accessible campsites.

One accessible campsite provided. Terrain will not allow
additional sites. Campground is located on the side of a
mountain valley where level areas for accessible routes and

features are not available. This will be addressed by additional

accessible camping in North Grove Campground.

Retrofit designated accessible campsites (#80): regrade,
replace spigot and drain.

Parking

Modify 14% slope at back of designated accessible parking
space (2).

Scenic Overlook Area - Install at least 1 van accessible
parking space.

Restroom

Reconfigure shower: move controls to wall adjacent to
bench.

This is an approved DSA design. When building is fully
renovated, controls will be relocated.

Replace restrooms by sites 97 and 1009.

Accessible camping provided in North Grove. Terrain not
feasible at Oak Hollow.

Scenic Overlook Area - Install accessible restroom.

River Area Day Use
Activity

Lava Bluffs Trailhead Area - Install 50% accessible picnic
sites (2).

All picnic sites were removed by District in 06/07. There are no

picnic sites at this location to be made accessible.

Oak Leaf Spring Picnic Area - Install 50% accessible picnic
sites at (2).

Memorial plague can be viewed from road.

River Picnic Area - Install 50% accessible picnic sites (3).

Equivalent experience offered in other picnic areas within the

park.
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River Picnic Area - Replace exhibit on north side..

Equivalent experience offered in other picnic areas within the
park.

Parking

Lava Bluffs Trailhead Area - Install at least 1 van
accessible parking space.

Oak Leaf Spring Picnic Area - Install 1 accessible van
parking space.

Equivalent experience offered in other picnic areas within the
park.

River Picnic Area - Install 1 accessible auto parking space
at picnic area.

River Picnic Area - Install 1 van accessible space in picnic
area.

River Picnic Area - Install signs at accessible parking in
north lot (2).

Equivalent experience offered in other locations.

River Picnic Area - Install van accessible parking in south
lot.

Equivalent experience offered in other locations.

Restroom
Lava Bluffs Trailhead - Install an accessible restroom.

Route

Lava Bluffs Trailhead Area - Install accessible route from
parking to new restroom.

Lava Bluffs Trailhead Area - Install accessible routes to
40% of 50% sites (2).

District removed all picnic sites from this location.

Oak Leaf Spring Picnic Area - Install accessible route to
picnic area.

Equivalent experience offered in other picnic areas within the
park.

Oak Leaf Spring Picnic Area - Install accessible routes to
40% of 50% sites (2).

Equivalent experience offered in other picnic areas within the
park.

River Picnic Area - Install accessible route to river.

The stair route to the river was improved to be compliant, and
a separate compliant trail was made to the river.

River Picnic Area - Install accessible routes to 40% of 50%
sites (2).

Equivalent experience offered in other picnic areas within the
park.

River Picnic Area
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Trail

Stanislaus River Access Trail- Hike down to picnic area

Trail construction completed February 2008. Accessible trail
located on the North Fork of the Stanislaus River.

sign have been delivered. Need to verify sign installation.

Trail (mi): .25

California Citrus SHP Level 1

Sunkist Center Area
Activity
Modify gazebo benches.

Modify light switches in Sunkist Center. Controls are operated by park staff.

Restroom
Minor modification to restroom signage.

Carnegie SVRA

District Office
Activity
Replace doors to building (2).

Level 1

District office moved to Prairie City.

Parking

Create van accessible parking space. District office moved to Prairie City.

Restroom

Retrofit restroom. District office moved to Prairie City.
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Route
Create accessible route of travel. District Office Moved to Prairie City.

Picnic Areas
Activity
Modify 50% of picnic sites to be accessible (15).

Restroom
Replace portable toilets with accessible models (6).

Route
Create accessible paths to restrooms (4).

Modify 40% of picnic sites to be on accessible route of
travel (6).

Ranger Office/Visitor Center
Activity
Replace pay telephone with accessible model.

Replace picnic table.

Parking
Modify van accessible space.

Restroom
Replace restroom. Not public restroom.

Route
Modify route from parking to office. No longer open to public, offices.

Track Areas
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Activity
MX Track - Modify bleacher seating.

Parking
70cc Track - Modify van accessible parking.

70cc Track - Modify vehicle accessible parking (2).

MX Track - Create van accessible parking space.

Restroom
70cc Track - Minor modification to restroom.

Caswell Memorial SP Level 2

Family Campground
Activity
Create 3 campsites.

Modify 1 campsite.

Parking
Modify for 1 van accessible space at combo building.

Restroom

Replace combo building (1) Route to facility was modified to provide level area for display
panel. The route meets ORAR standards and was approved
by T.Gilbert with MIG.

Replace restroom (1).
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Route
Create route from road to combo building (1).

Create route from road to restroom building (1).

Kiosk/Family Picnic
Activity
Family Picnic - Modify 3 picnic sites.

Family Picnic - Modify 8 picnic sites.

Modified 50% of the total picnic sites.

Kiosk - Modify entrance station.

Exception approved by MIG, October 24, 2008.

Parking
Family Picnic - Modify for van accessible space.

Route
Family Picnic - Route to beach.

China Camp SP

Campground

Trail
Shoreline Trail- Woodland and bay-side hiking experience

Level 2

Access assessment to be completed prior to sign order

Trail (mi): 1.5

Clear Lake SP
Cole Creek Campground
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Activity
Install at least 2 accessible sites (need 7 total).

Restroom
Replace restroom with shower.

Route

Install accessible path of travel from new accessible sites
to accessible restroom with shower.

Day Use Areas
Activity

Boat Launch Area - Install 50% accessible picnic sites (10).

10 sites are not present. 5 sites have been made accessible.

Boat Launch Area - Install accessible viewing space for
exhibit panel.

Boat Launch Area - Install basic dock: replace/retrofit
gangway; replace/retrofit ramps to 2 docks; install
accessible boat slip; modify piers/docks (add curb guides
and hand rails).

Department of Boating and Waterways installed this new
facility.

Day Use Picnic Area - Install 50% accessible picnic sites

(5).

Day Use Picnic Area - Install 50% accessible picnic sites in
group picnic area (15).

This area is now group camping and meets the accessibility
requirements for group camping.

Swim Beach Area - Install 50% accessible picnic sites (10).

The swim beach does not have 10 sites. There are only 4
picnic sites and all 4 have been made accessible.

Swim Beach Area - Install accessible viewing area for
exhibit panel.

Swim Beach Area - Replace drinking fountain.

Swim Beach Area - Retrofit snack bar window counter.

Facilities removed, nothing to modify for access.
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Parking

Boat Launch Area - Modify parking to create 1 van
accessible space and 2 more auto accessible spaces.

Restroom
Boat Launch Area - Replace restroom.

Swim Beach Area - Install accessible outdoor shower.

Swim Beach Area - Replace restroom.

This restroom was modified to make compliant and not
replaced.

Route

Boat Launch Area - Install accessible paths of travel to
40% of accessible picnic tables (4).

Boat Launch Area - Install curb ramp.

Day Use Picnic Area - Install 40% of 50% accessible picnic
sites on accessible paths (2).

Day Use Picnic Area - Install 40% of 50% accessible picnic
sites on accessible paths (6).

Day Use Picnic Area - Install accessible path or road to
group picnic area.

Swim Beach Area - Install accessible path of travel to
exhibit panel.

Swim Beach Area - Install accessible path of travel to
outdoor shower.

Swim Beach Area - Install accessible path of travel to
restroom.

Swim Beach Area - Install accessible paths of travel to
40% of accessible tables (4).

There are only 4 tables and all 4 were done.

Kelsey Creek Campground
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Activity
Install 1 or 2 additional accessible campsites, preferably in
different area than other 2 (need 7 total).

The required number of sites are dispersed between the Cole

Creek and Kelsey Creek loops of the campground.

Replace bench.

Replace drinking fountain.

Retrofit site 49.

Replaced with site #38

Retrofit site 50.

Parking
Modify 1 parking space for van accessibility.

Restroom
Modify designated accessible toilet.

Replace/retrofit designated accessible shower room.

Route

Retrofit curb ramp by restroom: correct flared slopes, add
grooved border.

Trail

Kelsey Creek Trail- Boardwalk and trail along water's edge
with fishing access.

Trail construction completed April 2008. Accessible trail
information have been delivered and need to be installed.

Trail (mi): .7

Kiosk/Ranger Station/Sales Area
Activity
Reconfigure aisle to add 4" to width.

Replace doorknob.

Replace drinking fountain.

Replace fixed bench.

Replace/retrofit sales counter.
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Parking
Modify parking to create a van accessible parking space.

Route

Install curb ramps and landings to pavement near parking
and to island at kiosk rear window (2).

Visitor Center/Sector Office

Activity
Close caption AV show (or provide written transcription).

Install accessible beches on porch and at bottom of ramp

3).

Install wheelchair seating in AV room. Seating is provided in the back row of this facility. This is a
very small AV room and the view from the last row is excellent.

Modify counter at the Sector Office.

Replace drinking fountain.

Replace sales counter. Counter modified

Route
Modify ramp: replace handrails.

Modify stairs: stripe nosings; replace handrails.

Columbia SHP Level 1
Day Use Area
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Activity

Picnic Area Lower Lot - Install an additional accessible site.

Picnic Area Lower Lot - Modify designated accessible
picnic sites (2).

Route

Picnic Area Lower Lot - Modify soil route from parking to
tables.

District Office
Activity
Modify doorway thresholds (2).

Replace doors to office and to restroom (2).

Parking
Create van accessible parking space.

Restroom
Modify unisex restroom on office porch.

Route
Modify ramp.

Fulton/State/Main Street Area

Restroom

Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Replace restrooms at Columbia House.

Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Replace restrooms behind Douglass
Saloon.
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Route

Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Modify/retrofit routes of travel (4).

Fulton/Washington/Parking Lot

Restroom

Miners' Store, Masonic Hall, Assay Office, Wells Fargo,
Gazette, Eagle Cottage, DO Mills - Replace designated
accessible restroom behind Eagle Cottage.

Jackson/Pacific/Main St. Area

Parking
St Charles Saloon - Install 1 van accessible parking space.

Restroom
St Charles Saloon - Retrofit restroom behind saloon. This restroom was replaced.

Remaining Area Between Main and

Activity

Firehouse, Butcher Shop (Chinese Temple), Leather Shop, Not installing new visitor center. Facilities will be made
Tibbets House, Barber Shop, Barn and Jail - New visitor accessible.

center.

Schoolhouse Area
Activity
Install accessible drinking fountain.

Parking
Install one van accessible parking space.
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Route
Create accessible route from parking to schoolhouse.

Modify rear stairs.

Retrofit ramp entry to schoolhouse.

State/Jackson/Main Street Area
Activity
Museum/Park Information Center - Modify exhibits (3).

Museum/Park Information Center - Modify sales/info
counter.

Restroom
Museum/Park Information Center - Retrofit restrooms.

Route

Museum/Park Information Center - Modify path of travel to
rear restrooms.

Museum/Park Information Center - Modify path of travel to
restroom.

Museum/Park Information Center - Modify/retrofit ramp.

Cuyamaca Rancho SP Level 1
Paso Picacho
Trail
Azalea Glen Trail- Woodland hiking experience near Paso Accessible parking to be incorporate into campground Trail (mi): 1.4
Picacho Campground accessibility improvements

Stonewall mine
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Trail

Stonewall Mine Trail- Mine intepretation/mountain views Project is complete and closed Trail (mi): .5
Doheny SB Level 1

Beach Front

Trail

Beach Promenade Trail - Coastal views along Orange Accessible trail signs ordered. Trail (mi): 1.3

Coast beach front

Campground
Activity
Create 5 more acessible campsites.

Create wheelchair and companion seating at campfire
center.

Modify 2 campsites.

Replace pay telephone with accessible model and locate
on accessible surface (2).

Parking

Modify parking space at combination building to make it
van accessible.

Restroom
Modify combination building for sink, urinals (2).

Modify comfort station buildings (3).

Two combination buildings with showers were replaced
instead of modifying the three comfort stations without
showers. Replacing the buildings with showers provides a

greater accessible experience for the campground program.

Replace outdoor showers with accessible models (2).

Showers are at new restrooms.
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Route
Create accessible route by stabilizing surface.

Routes used in the campground are Outdoor Recreation
Access Routes. All pedestrians us the camp loop road,
including persons with disabilities.

Modify route from road to combination building (2).

Modify route from road to comfort station (3).

Two combination buildings with showers were replaced
instead of modifying the three comfort stations without
showers. Replacing the buildings with showers provides a
greater accessible experience for the campground program.

Entrance Area
Activity

Modify fixed bench with back support, armrest and clear
space.

Parking

Modify to create van accessible space with proper signage.

Route

Create crossing zone from parking to visitor center,
including modification for slope.

Modify curb ramp to visitor center.

North Day Use Area
Activity

Create 50% accessible picnic sites in Promenade Picnic
Area (10).

Modify 50% picnic tables in group picnic area (2).

Modify picnic area exhibit text for serif font (3).

Modify picnic area for 50% accessible sites (85).

Replace the Paluka fixed bench.
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Parking
Modify van parking in lot 1.

Modify van parking in lot 2 (2).

Modify van parking in lot 3.

Modify vehicle parking in lot 1 (4).

Modify vehicle parking in lot 2 (7).

Modify vehicle parking in lot 3 (4).

Restroom

Modify stall in comfort station for space from front of toilet
to door, sink controls, modify urinals for hand controls,
proper signage (2).

Replace outdoor showers (3).

Replace outdoor showers at lifeguard tower 30.

Replace portable toilet.

Replace restrooms/dressing rooms (3).

Route

Create 40% accessible picnic sites in Promenade Picnic
Area on accessible route (4).

Create accessible routes for picnic sites (3).

Modify accessible route at Promenade Picnic Area.

Modify curb ramps for slope in all lots (6).

Modify picnic area for 40% accessible sites on accessible
route (35).

Modify route to lifeguard tower 30 for minor barriers.

Modify to have 40% of the accessible picnic sites in the
group picnic area on an accessible route.

South End Day Use (IPU)
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Parking

Modify van parking and install proper signage (2). The parking spaces were installed at the new day use
restroom.

Restroom

Relocate outdoor showers (2). Outdoor showers have been modified for access.

Replace restroom buildings (2). Only one restroom was replaced. The other restroom is an

early accessible design. The replaced restroom provides
access to the picnic areas and the horse shoe pit areas.

Route
Create route from parking to restrooms (2).

Ed Z'Berg Sugar Pine Point SP Level 1
Day Use Area

Activity

Caretaker House/Office - Modify entrance door for Now a private residence. This will not be made accessible.
hardware, threshold and kickplate.

Caretaker House/Office - Modify stairs for striping and Now a private residence. This will not be made accessible.
handrails.

Nature Center - Provide open captioning on video (2).

Picnic Area - Create accessible picnic sites (20).

Parking
Picnic Area - Create accessible parking (3).
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Restroom
Picnic Area - Replace restrooms (2).

Route
Caretaker House/Office - Create accessible route from This is now a private residence. Modifications do not need to
parking to office. be done.

General Creek Campground
Activity

Accessible campsites: parking, cooking facility, water,
trash, tent pad (8).

Modify seating for wheelchair and companion seating.

Parking
Create van accessible parking space at campfire center.

Restroom
Replace combo buildings (6) - partial DMP.

Route
Create accessible route to campfire center.

Create accessible routes from campsites to restrooms (6).

Empire Mine SHP Level 3
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Activity
Install rails and curb guides on exit ramps.

This is an OARR

Modify 3 interior ramps.

Parking
Install one van accessible space.

District doing project.

Restroom
Replace parking lot restrooms.

Route

Create routes from parking to restroom and to visitor
center.

ORAR - site will not accomadate Ext Route in Historic setting.
Handrails added for enhanced access.

Folsom Lake SRA

Beals Point Area
Activity
Install fixed benches for design and clear space (3).

Level 1

Make 50% of the picnic sites accessible (north and south)
(50).

Terrain did not allow for 50% of the sites to be made
accessible.

Minor modifications to drinking fountains for pressure (3).

Parking
Create accessible van space at equestrian facility.

This is open parking for horse trailers. There are level places
to park.

Modify parking (268 spaces, 10 designated, needs 2 van
accessible spaces).
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Restroom
Minor modification to drinking fountain at restroom/dressing

room.

Modify restrooms (2). Accessible design approved by DGS.

Route

Create accessible route to drinking fountains (6).

Create accessible route to inimproved boat ramp. This was an unimproved launching area without a ramp. There
are no routes or parking. Launching area now has been closed
permanently.

Create beach access. Beach meets slope requirements when lake is at high pool
level.

Beals Point Area Campground
Activity
Create wheelchair seating at campfire center.

Modify campsites (3).

Modify campsites to make them accessible (4).

Replace drinking fountain.

Replace pay telephone.

Parking
Create accessible parking at campfire center.

Create accessible van space at kiosk.

Create van accessible parking space for comfort station.

Modify parking space for van dimensions at combination
building.
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Restroom
Replace comfort station.

Replace drinking fountain on combination building.

Replace sink in combination building.

Retrofit combination building.

Route
Create accessible path from parking to kiosk. Drive up kiosk

Create accessible route from parking to campfire center.

Modify ramp to be a curb ramp at combination building.

Modify stairs for handrails or replace with ramp at campfire Accessible ORAR
center.

Beals Point Campground - RV
Activity
Provide 2 Accessible RV Spaces

Brown's Ravine Day Use
Activity

Hobie Launch Ramp and Parking Lot - Modify dock for This is a boarding float, not a dock.
shore connection, railings and striping.

Picnic - 5 picnic areas, 3 areas should have accessible Concession
picnic sites (20).

Parking

Hobie Launch Ramp and Parking Lot - Create 1 additional
accessible space.

Hobie Launch Ramp and Parking Lot - Modify 3 lots for 3 There is only one parking lot - it has been modified for vehicle
van spaces. and boat spaces.

Hobie Launch Ramp and Parking Lot - Modify 3 lots for 4 There is only one lot and it has been modified for vehicle and
vehicle spaces. boat spaces.
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Restroom

Picnic - Replace restroom buildings (2). These facilities were modified for access instead of replacing
them.

Route

Hobie Launch Ramp and Parking Lot - Modify ramps near

boat launch.

Hobie Launch Ramp and Parking Lot - Modify stairs for There are not stairs to be modified in the Hobie parking lot.

handrails and striping.

Picnic - Create accessible routes (3). Concession

Doten's Cove

Trail
Doten's Cove Trail- Lakeside trail experience Access assessment to be completed prior to sign order Trail (mi): .5

Granite Bay Area Day Use
Activity
Activity Center - Create accessible group picnic sites (15).

Activity Center - Modify door to activity center.

Activity Center - Modify kitchen area for entry into room
and around area.

Activity Center - Replace drinking fountain.

Equestrian Area - Create accessible equestrian area. Horse mounting platform was provided.

Kiosk Area - Replace pay telephone. Phone removed.

Picnic Areas - #1 North of concession - modify for
accessible sites (9).

Picnic Areas - #2 Near concession (8).

Picnic Areas - #3 Near south restroom (20). Sites done that terrain allows.

Picnic Areas - Modify drinking fountains (3).

Picnic Areas - Replace pay telephones (2). Phones removed.

Staging Areas - 5% Area replace drinking fountain.

Page 37 Printed on 2/26/2009



Parking

Activity Center - Modify for van accessible parking space.

Day Use Beach and Parking - Modify parking for
accessible vehicle (6).

Day Use Beach and Parking - Modify parking for van
accessible parking.

Equestrian Area - Create van accessible parking space.

This is undeveloped parking for horse trailers. No spaces are
striped.

Kiosk Area - Create van accessible parking space.

Drive up kiosk

Staging Areas - #1 Create van accessible parking space.

No developed parking. This is a level area as water recedes.

Staging Areas - #2 Create van accessible parking.

Staging Areas - #4 Modify parking for accessible vehicle

).

Staging Areas - #4 Modify parking for van accessible
space.

Staging Areas - 5% Area - Create 4 spaces with 1 van
space.

Restroom
Activity Center - Retrofit restrooms (men's and women's)

).

Equestrian Area - Replace restroom.

CXT

Picnic Areas - Replace portable toilet.

Portable toilets have been permanently removed.

Staging Areas - 5% Area - Replace restroom.

Staging Areas - 5% Area - Replace toilet.
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Route

Day Use Beach and Parking - Create accessible route to
beach.

Day Use Beach and Parking - Modify curb ramps (3).

Kiosk Area - Create route from parking to kiosk.

Drive Up

Staging Areas - #1 Modify ramp for slope, handrails and
curb guides.

Staging Areas - #2 Modify ramp for handrails, curb guides
and striping; modify boat dock for slope.

Staging Areas - 5% Area Create accessible route from
parking to restroom.

Nimbus Flats Area

Activity
Fishing/Picnic Area - Modify 50% picnic sites (10).

Fishing/Picnic Area - Modify fishing platform.

Peninsula Campground

Trail
Peninsula Trail- Interpretive lakeside trail

Project completed and closed

Trail (mi): .8

Penninsula Campground
Activity
Install 1 accessible campsite

Parking
Modify parking near restroom

Page 39

Printed on 2/26/2009



Restroom

Replace restroom This restroom was replaced with a combination building to

provide campers with a shower.

Route
Create accessible routes

Folsom Power House SHP Level 3

Folsom Power House
Activity
Remove and replace 3 shelters.

Parking

No allowances for hardened surfaces at power house
firbays - 40,000 square feet.

Route
Install soil entry route.

Half Moon Bay SB Level 1

Beach
Trail

Coastal Trail- Asphalt hike/bike trail along coast. Project completed June 2008.

Dunes Beach

Trail (mi): 2.3
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Restroom

Replace Dunes Beach Restroom Replaced the Dunes Beach restroom, including parking and
route to restroom.

Francis Beach Campground
Activity
Create at least 3 more accessible campsites.

Modify small campfire center (2).

Retrofit designated accessible site.

Restroom
Replace comfort station.

Route

Create accessible paths to accessible restroom from
accessible sites (4).

Francis Beach Day Use
Activity
Create at least 50% accessible sites (15). There are not 15 sites to be made accessible. Some of the

work included accessible sites on concrete including concrete
walkways and some are accessible tables on a firm natural

surface.
Install accessible benches (2).
Replace kiosk counter. The entry station has been replaced.
Restroom
Modify large comfort station. Replaced facility with a new comfort station.

Replace exterior showers (2).
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Route
Install 48" wide landings at top of curb ramps (8).

Install accessible paths of travel to at least 40% of the 50%
accessible picnic sites (6).

Modify side pavement access routes (2).

Sweetwood Group Camp and
Activity

Install 50% acessible picnic sites: pad, furniture, trash,
spigot and cooking (2).

There is only one set of facilities at this location. This area is
an open group camping area, not a picnic area. One large
area was made accessible including tables, water station, food
prep area, and fire ring.

Parking
Create van accessible space.

The new accessible van space is a firm, stable surface.

Restroom

Replace/modify at least 1 of 2 designed accessible "vault”
restrooms.

Route
Create accessible paths from picnic/camping area (2).

This is only a campground area. No picnic sites are at this
location. The routes have been done in the campground.

Create accessible paths to 40% of the 50% accessible
sites (2).

Create accessible route to all facilities.

Venice Beach
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Activity

Entry Area - Install new counter. This is a drive up kiosk and is compliant for this purpose. A
self pay station is also provided that has clear access to it.
This facility is not designed for walk up use and does not need
a counter.

Entry Area - Replace and relocate pay telephone. Sidewalk area in front of pay phone was made wider for
access. The phone is a concession contract. The current
model is an accessible design.

Install beach access. Completed at Francis. Beach wheelchairs at other locations.
Northern Venice Beach - Install ISA signs at 4 designated Parking is provided for restroom and day use beach access.
accessible spaces.

Southern Venice Beach - Install ISA signs at 4 designated Parking is provided for restroom and day use beach access.
accessible spaces.

Parking

Entry Area - Create accessible van parking. Beach access is provided at Francis Beach. Beach

wheelchairs at other locations.

Northern Venice Beach - Create one new van accessible
space.

Southern Venice Beach - Create one new van accessible

space.

Route

Entry Area - Create accessible path to kiosk. This entry station is designed as a drive up facility. The current
design does not allow for walk up customer service.

Northern Venice Beach - Modify beach access. Beach Wheelchairs are available.

Hearst San Simeon SHM Level 1
Ranger Office
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Activity
Replace pay telephone.

Visitor Center
Activity
Modify doors for poundage (4). Automatic

Modify telescopes in parking lot.

Replace ATM.

Replace pay telephone.

Hollister Hills SVRA Level 1

Howard Harris Day Use Area
Activity

Retrofit 50% of the picnic sites (8). The required eight (8) sites were made accessible and an

additional four (4) sites were done for a total of twelve (12).

Retrofit pavillion picnic site.

Restroom
Replace portable toilet.

Retrofit wooden comfort station.

Route
Modify routes to restrooms (3).

IT and MX Track Area
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Restroom
Replace portable toilet.

Kiosk and Office Area
Activity
Kiosk - Install accessible payphone. Phones are already an accessible design.

Parking
Kiosk - Install van accessible parking space.

Office - Install van accessible parking space.

Route
Kiosk - Install accessible route to kiosk.

Lodge Campground

Restroom
Replace comfort station.

Radio Ridge Area
Activity
Replace water faucet and drain.

Retrofit 50% of the picnic sites (10).

Restroom
Modify vault restrooms (2).

Route
Install route to campfire center. Campfire Center Removed

Humboldt Redwoods SP Level 1
Albee Campground
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Parking
Install van accessible space at combo restroom.

Restroom
Modify designated accessible combo restroom.

Route

Create accessible routes between accessible sites and
restroom (2).

Burlington Campground
Activity
Install accessible pay telephone on accessible route.

Modify designated accessible campsite 54.

Retrofit campfire center.

Parking
Install accessible parking at restroom by campsite 54.

Modify van accessible space at accessible combo restroom
by campsite 33.

Restroom

Modify combo restroom by campsite 33 (shower
configuration).

Instead of modifying the combination building by campsite 33,
which was approved by DSA as being compliant, we replaced
the combination building by campsite 54.

Route

Modify gaps in concrete path of travel to designated
accessible combo restroom.

Cuneo Creek Horse Camp
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Activity
Create accessible equestrian feature(s) (mounting steps,
mounting platform or hoist lift [see ATPG]).

Install acessible amenity (hitching post or drinking fountain

or table, etc.).

Install at least 1 accessible campsite in family and group
loops (2).

Restroom
Replace pit toilets (2).

The main restroom in this campground has been made
accessible.

Retrofit combo restroom shower.

Day Use Areas
Activity

Garden Club of America Grove - Install at least 2
accessible picnic sites.

Due to environmental issues and septic issues along the river,
a restroom and picnic sites could not be done at this location.
Accessible picnicking has been done at the other day use
areas with similar experience.

Group Campground - Create at least one accessible
campsite in group camping area.

William's Grove - Create accessible picnic sites (4).

Women's Federation Grove - Install at least 10 accessible
picnic sites.

Three picnic sites were installed. This was all the terrain
allowed.

Parking
Founder's Grove - Install van accessible parking.

William's Grove - Install van accessible parking.

Women's Federation Grove - Install auto accessible
parking space (2).

Women's Federation Grove - Install van accessible parking

space.
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Restroom

Garden Club of America Grove - Install comfort station at
an accessible location.

Due to environmental issues and septic issues along the river,
a restroom and picnic sites could not be done at this location.
Accessible picnicking has been done at the other day use
areas with similar experience.

William's Grove - Install accessible comfort station near
accessible picnic sites.

Women's Federation Grove - Replace small restroom.

Route

Garden Club of America Grove - Create accessible path to
accessible picnic tables.

Due to environmental issues and septic issues along the river,
a restroom and picnic sites could not be done at this location.
Accessible picnicking has been done at the other day use
areas with similar experience.

William's Grove - Create accessible routes from accessible
picnic sites to comfort station.

William's Grove - Create accessible routes of travel to each

accessible picnic site from parking (4).

Women's Federation - Create accessible route to Julia
Morgan grill area.

Women's Federation Grove - Create accessible route to
restroom.

Women's Federation Grove - Create accessible route to 4
of the accessible sites.

Trail
Rockefeller Loop Trail- Redwood hiking experience

Accessible trail signs ordered

Trail (mi): .7

Hidden Springs Campground
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Activity
Create 7 accessible campsites dispersed in various loops.

Install new drinking fountain and pad.

Install new pay telephone and pad.

Provide accessible seating and route at campfire center. The campfire center was not addressed in the original work
plan.

Parking

Install accessibe parking for all new accessible restrooms

(3).

Install accessible parking for all new accessible combo
restrooms (2).

Restroom
Modify combo restroom 4.

Replace combos 2 and 3 (partial DMP).

Replace restroom A, B and C.

Retrofit combo restroom 1.

Route

Create accessible routes to accessible restrooms for each
accessible site.

Create accessible routes to all accessible restrooms (3).

Create accessible routes to new accessible combo
restrooms (2).

Visitor Center Area
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Activity
Park Headquarters - Modify door hardware.

Park Headquarters - Modify information counter.

Visitor Center - Install 2 or more accessible benches on
porch.

Visitor Center - Install 2 or more accessible picnic sites on
porch.

Visitor Center - Install directional ISA to restroom.

Parking
Park Headquarters - Install van accessible parking space.

Visitor Center - Modify parking: restripe for van.

Restroom
Modify designated accessible restroom.

Route

Park Headquarters - Install accessible concrete path of
travel.

Visitor Center - Install accessible path of travel.

Visitor Center - Modify exterior building access ramp.

Visitor Center - Modify slope of path from visitor center to
restroom or add ramp with rails and wheelguards at dropoff
areas.

Hungry Valley SVRA

4 \Wheel Drive Practice Area
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Activity
Install 50% accessible tables in picnic area (8).

Parking

Restripe existing parking space to make it van accessible
and install proper signage.

Restroom

Install new compliant vault restroom (inadequate clear
space inside vault restroom).

Route
Install route to picnic area and restroom.

CCC Dormitory
Activity
Install visual alarm system.

Modify sliding glass door threshold.

Replace entry door.

Replace hardware on interior doors (2).

Retrofit kitchen sink and counter.

Parking
Install 1 van accessible space.

Restroom

Retrofit interior bathroom including toilet stall, shower and
sink.

District Office Area
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Activity
Modify information counter and brochure racks.

Modify slope at entry, install signage and compliant
kickplate.

Parking

Modify 1 existing parking space to make it van accessible
and install tire stops.

Restroom
Install grab bar in women's side and adjust other fixtures.

Replace restroom door hardware (2).

Retrofit men's and women's side for proper clear space (2).

Route
Remove built up curb ramp, install compliant curb cut.

Gorman Entrance Area
Activity
Install bench with arm and backseat.

Remove/replace pay telephone.

Replace exhibit panels with small fonts and remove
benches from clear space (3).

Parking

Retrofit existing accessible parking to eliminate slope and
provide 1 van accessible space.
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Restroom
Install compliant portable toilet.

Route

Remove existing built up curb ramp and replace with
compliant curb cut.

Lane Ranch Campground Area
Activity

Improve surface throughout existing campsite and on route
to restroom, modify fire ring.

Install 1 additional accessible campsite with parking and
route to restroom.

Parking

Restripe parking space at restroom to make it van
accessible, install signage.

Restroom
Install signage and modify grab bars in restroom.

Quail Canyon Special Event Area
Activity
Install stripes on stair nosings at race tower.

Modify light switch in race tower.

Remove and replace stair handrails at race tower (2).

Parking

Install 3 van accessible spaces and 10 standard accessible
parking space (13).
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Restroom

Adjust restroom door closure in warehouse and install
signage (2).

Lower sink rim by 1" inside restroom and adjust faucet
control (2).

Lower sink rim by 1" outside restroom and adjust faucet
control.

Jack London SHP

Museum/Happy Walls/Main Parking
Activity
Modify accessible entrance - signage.

Level 3

Modify exterior stairs.

Historic Structure - Stairs Ok - New lift installed.

Route
Route from parking to museum (400").

Golf Cart provided for access.

Lake Oroville SRA

Bidwell Canyon Area
Activity
Big Pine - Create accessible campsites (4).

Level 1

Boat Launch - Modify fish cleaning station.

Gold Flat - Create accessible campsites (4).

Recreation Hall - Replace pay telephone.

Access to phone provided.

Toll House - Replace picnic sites (2).

Toll House - Replace water fountain.
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Parking
Marina - Modify accessible parking (8).

compliant parking is provided in high pool parking lot.

Recreation Hall - Create accessible parking (3).

Restroom
Big Pine - Retrofit combo building.

Boat Launch - Modify comfort station.

Gold Flat - Retrofit combo building.

Route
Boat Launch - Create accessible path to boat launch.

The boat launch is accessible per federal guidelines.

Marina - Remove curb in accessible path from parking to
restroom.

Recreation Hall - Modify ramp.

Toll House - Create ramp to porch.

Toll House - Modify path across bridge.

District Office

Route
Install ISA signing on route to office.

project included: modification of public restroom, parking and
route

Modify outside stairs for contrasting stripes and handrails.

Loafer Creek Area

Activity
Boat Launch - Modify floating dock.

The floating dock meets federal guidelines.

Campfire Center - Replace campfire center for 250 people.

Campfire Center - Replace payphone.

Campground - Modify campsites (7).

Day Use - Create picnic sites in day use (10).

Horse Camp - Create campsites in horse camp (2).
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Parking

Boat Launch - Modify accessible parking (6). Parking completed, however slopes do not meet standards
and will be changed when the parking lot has a complete
overlay done.

Day Use - Create accessible parking (2).

Day Use - Modify accessible parking (5).

Restroom
Boat Launch - Modify unisex restrooms (2).

Campground - Modify comfort stations (6).

Day Use - Replace restrooms in picnic area.

Group Camp - Retrofit campground combo building.

Group Camp - Retrofit combo restrooms (2).

Horse Camp - Retrofit combo restroom in horse camp.

Route
Boat Launch - Modify routes to unisex restrooms.

North Thermalito Forebay Area
Activity
Install fixed benches (4).

Retrofit 50% of the picnic sites (10).

Restroom
Boat Launch - Modify small comfort station.

Picnic Area - Modify large comfort station.
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Route
Create access route to swim beach.

Create access routes and remove curb in the route to
campground (2).

South Thermalito Forebay Area
Activity
Modify boat ramp for slope and step.

Meets Federal Standards

Modify fish cleaning station.

Modify picnic sites 50% (10).

Parking
Create accessible parking (2).

Restroom
Replace portable toilets (2).

Spillway Area
Activity
Install new benches (2).

Install new water fountain.

Modify fish cleaning station.

Replace boat dock and gangway.

Private Dock, no work to be done at this location.

Replace pay telephone and remove curb.

Parking

Modify accessible parking in pull through lower lot (6).

Modify accessible parking in upper lot (18).
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Restroom
Modify large comfort station.

Visitor Center
Activity

Modify exhibits in lobby and both sections of center for
height, glare, font size and interactive displays.

Modify handrails in theater (2).

Modify ramps in center for slope and handrails (2).

Modify sales counter for height.

Relocate text panels (4).

Replace fixed benches (4).

Modified instead of replaced.

Replace water fountain.

Replace/relocate fixed benches (4).

Four benches total - two replaced.

Parking
Modify parking for slope.

Restroom

Retrofit restrooms for clear spaces, heights and grab bars

2).

Route
Modify route to visitor center.

Modify stairs outside building for handrails and contrasting

striping.

Modify stairs to viewing tower and telescopes (3).

Relocate exhibits on route.
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Trail

Chaparral Interpretive Trail- Interpretive trail next to Visitor

Center

Accessible trail signs received. Installation pending

Trail (mi): .25

Lake Perris SRA

District Office Area
Activity
Modify counter.

Level 1

Modiy doorway.

Parking
Install van accessible space.

Modify accessible parking.

Restroom

Replace building restrooms (2).

Route
Modify route to office.

Fisherman's Lot and Dam Top Area

Activity
Retrofit fish cleaning station.

The accessible fishing activity has been moved to Sail Cove

area.

Retrofit fishing pier.

A new accessible fishing pier has been installed at the Sail

Cove area.
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Parking
Install van accessible space.

Fishing access has been moved to the sail cove area.

Modify accessible parking (3).

Fishing Access Moved

Restroom
Modify comfort station.

Fishing access has been moved to the sail cove area.

Replace portable toilets (2).

Fishing access has been moved to the Sail Cove area. An
accessible restroom is provided.

Route
Modify route to dam top.

Fishing access has been moved to the Sail Cove area. This
includes an accessible route to the new fishing pier.

Replace ramp to fish pier from dam top.

Fishing access has been moved to the Sail Cove area. This
includes an accessible route to the new fishing pier.

Group Camp, Group Picnic and
Activity
Group Camp - Replace furniture (6).

Group Camp - Replace/relocate payphone.

Phone removed

Group Picnic - Replace furniture/retrofit cooking area (3).

Horse Camp - Install accessible campsites (2).

Horse Camp - Install accessible equestrian features (2).

Parking
Group Camp - Install van accessible spaces (2).

Group Picnic - Install van accessible spaces (2).

Group Picnic - Install vehicle accessible parking (3).

Horse Camp - Install van accessible space.
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Restroom
Group Camp - Retrofit combo restrooms (6).

There are not six restrooms at this location as reported in the
T-Plan. This is a large use area where one compliant restroom
recently modified, takes care of multiple group and picnic
areas.

Group Picnic - Retrofit comfort station.

There are not six restrooms at this location as reported in the
T-Plan. This is a large use area where one compliant restroom
recently modified, takes care of multiple group and picnic
areas.

Horse Camp - Install accessible portable toilet.

Route
Group Camp - Retrofit curb ramps (2).

Group Picnic - Modify curb ramps (2).

Launch Ramp Area 5
Activity
Modify docks (2).

Modify launch ramp.

Replace drinking fountain.

Retrofit gangways (2).

Parking
Install van accessible space.

Restroom
Retrofit large comfort station.
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Route
Install curb cut.

Modify route to restroom.

Luiseno Campground

Activity
Horse Shoe Pit - Replace/relocate fixed benches (4).

The modified horse shoe pit is located near Power Cove at the
start of the trail.

Upper RV Loop - Retrofit accessible campsites (9).

Upper Tent Loop - Retrofit accessible campsites (2).

Parking
Campfire Center - Install van accessible space.

Upper RV Loop - Retrofit parking at combo restrooms (3).

Upper Tent Loop - Retrofit parking at combo restrooms (3).

Visitor Center - Install van accessible space.

Restroom
Campfire Center - Replace comfort station.

New Campfire Center at a new location. This restroom no
longer needs to be modified or replaced. Restroom facilities for
the new campfire center are located in the campground.

Horse Shoe Pit - Replace portable toilet.

The accessible horse shoe pit is located near Power Cove at
the start of the trail.

Upper RV Loop - Retrofit combo restrooms (3).

Upper Tent Loop - Retrofit combo restrooms (3).

Page 62

Printed on 2/26/2009



Route

Campfire Center - Retrofit route from parking to campfire A new campfire was built within the campground. This includes
center. parking and routes.

Horse Shoe Pit - Modify path in horse shoe pit and nature The accessible horse shoe pit is located at Power Cove near
corner areas (2). the start of the trail.

Upper RV Loop - Retrofit route to combo restrooms (3).

Upper Tent Loop - Retrofit route to combo restrooms (3).

Visitor Center - Install ramp to visitor center.

Visitor Center - Modify paths to visitor center and kiosk (2).

Visitor Center - Retrofit stairs and entrance to visitor center.

Marina Area

Parking
Install accessible parking (3).

Install van accessible space.

Restroom
Retrofit comfort station.

Route
Replace curb ramps in parking area (3).

Retrofit route to marina (2).

Moreno Beach Area
Activity
Install fixed bench (6).

Modify picnic sites (40).

Modify snackbar: couter height, stairs and ramp. Concession no longer used
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Parking
Install accessible parking (5).

Install van accessible parking (5).

Restroom
Modify outdoor showers (4).

Retrofit comfort stations (6). There are not 6 restrooms at this location. Moreno Beach is
one of several different use areas along the lake. We did a
retrofit on both restrooms and dressing rooms.

Route
Install beach access route and water entry. Done at Perris Beach

Install curb cuts in parking area (5).

Power Cove Area
Activity
Install boat loading dock.

Retrofit drinking fountain.

Retrofit picnic sites (6).

Parking
Install van accessible space.

Restroom
Modify comfort station.

Route
Install curb ramp.

Regional Indian Museum and Bike
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Activity
Modify entrance doors (2).

Doors Serviced for Pull

Replace drinking fountain.

The drinking fountain was removed from the facility.

Parking
Modify for van accessible space.

Restroom
Replace portable toilets on bike trail (3).

Route
Modify route from parking to entry.

Water Slide Area

Activity
Install accessible drinking fountain.

The water slide complex was removed.

Install accessible outdoor shower.

The water slide complex was removed.

Install accessible picnic area.

The water slide complex was removed.

Make slide accessible.

The water slide complex was removed.

Modify ticket counter.

The water slide complex was removed.

Restroom
Modify comfort station.

The water slide complex was removed.

Route
Install ramp to top of slide.

The water slide complex was removed.

Retrofit exterior stairs.

The water slide complex was removed.

Retrofit route from counter to picnic area and restroom.

The water slide complex was removed.

Leo Carrillo SP

Campground Area
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Activity

Install accessible seating spaces at campfire center (4).

Modify campsites for accessibility (7).

Parking
Modify parking at campfire center.

Restroom
Replace restroom at campfire center.

There is no restroom at the campfire center. The closest
restroom is in the group camp area. This restroom was
modified for accessibility.

Route
Modify route to campfire center.

Modify route.

Route to group camp.

County Line Beach

Parking
Install van accessible space.

County Line Beach area cannot be made accessible due to
terrain and bluff situation. The North and South Beaches within
the same area provide the same opportunities and are
accessible.

Restroom
Replace portable toilet.

County Line Beach area cannot be made accessible due to
terrain and bluff situation. The North and South Beaches within
the same area provide the same opportunities and are
accessible.

Route
Retrofit staircase to beach.

County Line Beach area cannot be made accessible due to
terrain and bluff situation. The North and South Beaches within
the same area provide the same opportunities and are
accessible.

Day Use Areas
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Activity
Beach Area - Modify bench.

Beach Area - Modify drinking fountain.

Beach Area - Modify outdoor shower.

North Beach - Modify payphones (2).

Picnic Area - Ceate accessible picnic sites (6).

Parking
North Beach - Add van accessible parking spaces (2).

Picnic Area - Add van accessible space.

South Beach - Add van accessible parking (2).

South Beach - Modify parking at kiosk to 1 van accessible
space.

Restroom
Beach Area - Modify restroom.

North Beach - Replace portable toilet.

North Beach - Replace restroom.

South Beach - Add accessible portable toilet in lot.

Route
Beach Area - Modify route.

Route to south beach area

Beach Area - Retrofit/modify all routes and stairs from bluff
and Highway 1 to beach.

This is a bluff situation and cannot be made accessible. The
North and South Beaches within the same area provide the
same opportunities and are accessible.

North Beach - Install accessible route onto beach.

Beach Wheelchairs are provided for visitor use.

North Beach - Modify routes to pay telephones (2).

South Beach - Modify path of travel to kiosk.

Primarily a drive up kiosk. Parking is provided for walk up
users.

Nicolas Flat Campground
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Trail

Nicolas Flat Trail Extension- Campground to coastal view Project is complete and closed Trail (mi): .7
hike.

Staircase Beach

Activity

Replace benches (3). The North and South Beaches within the same area provide
the same opportunities and are accessible.

Parking

Install van accessible space. The North and South Beaches within the same area provide
the same opportunities and are accessible.

Restroom

Replace portable toilet. The North and South Beaches within the same area provide
the same opportunities and are accessible.

Route

Install accessible route to beach. Staircase Beach area cannot be made accessible due to
terrain and bluff situation. The North and South Beaches within
the same area provide the same opportunities and are
accessible.

McArthur-Burney Falls Memorial Level 1

Campground Area

Activity

Modify sales counter at kiosk. Drive up Kiosk - Kiosk will be removed and replaced in
Caltrans project. Estimated project is now, 2012.

Retrofit water fountain at kiosk. Removed
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Parking
Create van accessible space at kiosk.

Restroom
Replace restrooms (6).

Route
Create accessible routes to restrooms (6).

Modify path of travel to kiosk.

Drive Up, Caltrans will be relocating the park entry. Anticipated
project in 2012.

Falls Day Use Area
Activity
Add water fountain at store.

Create accessible picnic sites (6).

Modify sales counter and exhibits in visitor center.

Modify store entry threshold and doorknobs, narrow aisles,
sales counter.

Parking

Add 1 each van accessible space at camp store,
fisherman's and falls parking (3).

Route
Create accessible route to pay telephones.

Modify ramp to visitor center.

Modify route and stairs to falls.

The route to the fall overlook is historic. This includes the rock
work for the stair and the sloped path. Various designs were
considered but not feasible at the location. A new viewing
opportunity was made at the same location and the original
location has a barrier free route it.

Headwaters Camp Area
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Activity
Create accessible primitive campsites (2).

Parking
Create van accessible parking space.

Restroom
Add accessible portable toilet.

Lake Area
Activity
Create acessible picnic sites (6).

Replace water fountain.

Parking

Add 2 and modify 1 accessible parking spaces.

Restroom

Replace restrooms. There is only one restroom at this location and it has been
replaced.

Route

Create accessible route to beach.

Create accessible route to boating area.

Millerton Lake SRA Level 2
Boating
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Parking

Crow's Nest - 1 van accessible space. DBAW
Restroom
Replace restroom number 1 at Crow's Nest - boat launch 1. DBAW

Mono Lake Tufa SR

Visitor Center
Activity
Modify bookstore and theater.

Level 2

This facility is not owned or operated by CA State Parks. Itis
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Modify entrance doors and thresholds.

This facility is not owned or operated by CA State Parks. Itis
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Modify exhibits throughout.

This facility is not owned or operated by CA State Parks. Itis
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Modify photoroom door and clear spaces.

This facility is not owned or operated by CA State Parks. Itis
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Replace payphone and benches.

This facility is not owned or operated by CA State Parks. Itis
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.
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Parking
Install accessible pull through spaces.

This facility is not owned or operated by CA State Parks. Itis
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Install signage at parking and loading zone.

This facility is not owned or operated by CA State Parks. Itis
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Modify slope in main lot.

This facility is not owned or operated by CA State Parks. Itis
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Restroom
Modify interior restroom entries.

This facility is not owned or operated by CA State Parks. Itis
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Modify toilet stalls, sinks and dispensers.

This facility is not owned or operated by CA State Parks. Itis
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Route
Modify ramp at rear entry.

This facility is not owned or operated by CA State Parks. Itis
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Modify route from parking to front entry.

This facility is not owned or operated by CA State Parks. Itis
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Morro Bay SP

Campgrounds
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Activity
Family Campground - Modify accessible campsites: add

accessible tables, enlarge tent pads, replace and relocate
spigots, install accessible trash receptacles (10).

Major Cap Outlay 2005/2006

Family Campground - Replace and relocate soda
machines (2).

Major Cap Outlay 2005/2006

Family Campground - Replace drinking fountain near
restroom 2.

Major Cap Outlay 2005/2006

Group Campground - Install at least 1 accessible campsite.

Major Cap Outlay 2005/2006

Restroom

Family Campground - Replace all comfort stations. If
restroom parking provided, install accessible space and
accessible routes to restroom (4).

Major Cap Outlay 2005/2006

Group Campground - Replace restroom.

Major Cap Outlay 2005/2006

Entrance Area

Activity
Have phone company provide at least one accessible
model pay telephone.

Major Cap Outlay 2005/2006

Route

Install accessible route to kiosk, to telephone and to new
drinking fountain.

Major Cap Outlay 2005/2006

Museum Area
Activity
Install correct railings on stairs to basement (2).

Railings are fine - employee only.

Install wheelchair seating in learning center (2).

There is wheelchair seating

Modify exhibits: fonts, heights (5).

Already has compliant exhibits

Mount San Jacinto SP Level 1
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Idyllwild Campground
Activity
Create 50% accessible picnic sites (50).

Create accessible campsites (2).

Modify campsite.

Modify for wheelchair seating at campfire center.

Route

Create 40% accessible picnic sites on accessible route of
travel (20).

Modify route to campfire center.

Sector Office

Activity
Modify hardware on door to office.

Relocate accessible pay telephone

Removed

Replace and relocate fixed bench.

Replace drinking fountain.

Trail feasibility study.

Route
Modify ramp for slope and handrail.

Modify route from parking lot to offce for markings and
slope.

Replace stairs.

Stone Creek Campground
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Activity
Create accessible campsites (3).

Modify for wheelchair seating at campfire center.

Restroom
Minor modification to vault restrooms (3).

Route
Create accessible route from road to restrooms.

Mount Tamalpais SP Level 1

Alice Eastwood Group Camp Area
Activity
Create wheelchair seating at campfire center. Center Removed

Modify exhibits (2).

Replace drinking fountain.

Parking
Create van accessible space.

Restroom
Replace pit toilet.

Route
Create accessible route from parking to campsite.

Modify stairs from parking to campsite. New accessible barrier free route installed. Stairs are historic.

Modify stairs leading to campfire stairs.

Bootjack Picnic Area
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Activity
Replace drinking fountain.

Retrofit picnic sites (2).

Parking
Create van accessible space.

Create vehicle accessible space.

Restroom
Replace restroom. New restroom installed in parking lot.

Route
Create accessible route from parking to drinking fountain.

Create accessible route from parking to restroom.

Modify route to picnic sites. Built new bridge.

Modify stairs to picnic site. Accessible route is a sloped walkway. Stairs are a historic
feature. CCC rock work. Stairs not modified.

Frank Valley Horse Camp
Activity
Modify area for equestrian.

Modify campsites (4). There are no individual sites, just a general area. Site
improvements were made in this area for surface, tables and
fire.

Parking

Create van accessible parking space. Soil surface by restroom. This area is by reservation only. Not

open to general public.
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Restroom
Replace pit toilet.

New vault restroom installed.

Hang Site #2

Parking
Create van accessible parking space.

No picnic sites at this area

Mountain Theater
Activity
Retrofit kitchen.

Historic / not for public use

Restroom
Replace restroom/dressing room building.

Not for public use

Pantoll Area
Activity
Campground - Create 2 accessible sites.

Only 1 done - terrain does not allow for 2 sites in this historic
setting.

Campground - Create wheelchair seating at campfire
center.

Terrain does not allow access to center

Modify 50% picnic sites (4).

Parking
Modify 1 van space.

Modify 1 vehicle space.

Restroom

Modify door to restroom on both push and pull sides for

slope.

12/1/08 - per Mike, although this item was reported to DRA as
complete 1/08, the item has NOT been completed.

Modify unisex restroom.

12/08 - per Mike, although this item was reported to DRA as
complete 1/08, it has not been completed.
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Route
Create accessible route from parking to campsites (2).

Route made to the one historic site.

Kiosk/Information Station - Modify route for obstacles and
slope.

Historic stairs. Barrier free route made from parking to
entrance station.

Kiosk/Information Station - Modify stairs for handrails.

Modify route from parking to restroom.

Peak Area
Activity

Visitor Center - Modify drinking fountain for poundage and
clear space.

Historic fountain not modified. New fountain installed towards
gravity car barn.

Parking
Modify lots for van accessible spaces (2).

Restroom
Replace restroom.

Route

Picnic Site - Modify path around peak 0.25 miles for edge
protection and stairs.

Trail
Verna Dunshee Trail- Mt. Tamalpias summit trail

Access assessment to be completed prior to sign order

Trail (mi): .75

Steep Ravine Environmental
Activity
Modify additional cabin to make it accessible.

Cabin already accessible. Plans are currently being worked to
add to new fully compliant cabins in this historic setting.

Modify campsites (2).

Modify William Kent cabin.

Replace drinking fountain.
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Parking
Install van accessible parking site.

Route

Modify route from cabin to firewood storage.

Modify route from cabin to shoreline. Not possible, bluff situation.

Retrofit stairs. Trail

West Ridgecrest Blvd

Trail

McKeenan Gulch Trail- Coastal Bluff Trail with Ocean Trail construction completed May 2008 . Accessible trail Trail (mi): .15
Views. information signs ordered.

Oceano Dunes SVRA Level 1

Grand Kiosk Area
Activity
Modify designated accessible picnic site.

Replace broken accessible picnic table.

Parking
Install van accessible spaces for picnic area.

Modify designated accessible auto spaces to create one
van accessible space.
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Restroom
Replace comfort station.

Route
Install accessible routes to restrooms and picnic area (2).

Pier Kiosk

Parking
Install correct signage at van accessible parking space.

Restroom
Replace large comfort station.

Replace outdoor shower.

Route
Modify route from parking to restroom.

Ocotillo Wells SVRA Level 1

Camping Areas

Parking
Install parking at restrooms.

Restroom
Holmes Camp Area - Install compliant vault restroom.

Holmes Camp Area - Modify vault shower building. 12/08, per Mike - This item was reported to DRA on 1/08 as
complete. However, the item has not been completed.

Other Areas
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Route

District Office Area - Replace entry door, modify handrails
on ramp and stairs, install striping on stair nosings, modify
clear space at pay telephone and interpretive panels.

Olompali SHP

Visitor Center
Activity
Replace drinking fountain.

Level 4

Retrofit Visitor Center.

Restroom
Replace portable toilet.

Route
Modify route.

Pfeiffer Big Sur SP

Big Sur Lodge Area
Activity
Modfiy benches (4).

Level 1

Modify aisles (3).

Modify entrances (3).

Modify sales counters (3).

Replace drinking fountain.

Replace pay telephones (3).
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Parking

Install van accessible parking space and accessible
parking (3).

Big Sur Station Area
Activity
Center - Modify water fountain.

Center - Replace pay telephone.

Campground Area
Activity
Modify clear space inside store.

Modify exhibit at kiosk for clear space.

Will be removed in future project

Modify kiosks (2).

To be removed in future project

Modify laudry area.

Replace pay telephone at kiosk.

Removed

Replace picnic site at store.

Parking
Create parking for group campsites (2).

No parking provided, Cal Trans road edge

Install van accessible space at campground store.

Install van accessible space at entrance and kiosk (2).

To be removed

Route
Install accessible route into store.

Cottage and Recreation Hall Area
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Activity
Cottage - Retrofit complete cottage (4).

Hall - Modify entry door.

Pool - Retrofit pool access.

Parking
Cottage - Install van accessible space (4).

Hall - Modify van accessible space.

Restroom
Hall - Modify restroom.

Route
Hall - Modify route to hall and pool (2).

Prairie City SVRA

4 x 4 Obstacle Course

Activity
Modify to make 50% accessible picnic tables (3).

Level 1

Route

Modify to make 40% of accessible picnic sites on
accessible route (2).

90cc Mini Track
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Activity
Modify 50% accessible picnic sites (2).

Parking
Create van accessible parking.

Route
Modify 40% picnic sites to be on accessible route of travel

).

Dirt Oval Track
Activity
Modify seating to make it accessible (2).

Parking
Modify parking for van accessible space.

Restroom
Modify restroom.

New Restroom Installed

Replace portable toilets (2).

Route
Modify route from parking to bleachers.

Moon Room Area
Activity
Replace pay telephone with accessible model.

Parking
Retrofit parking for van.
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Route
Modify route from parking to pay telephone.

MX Track "Hangtown"
Activity
Modify 50% of picnic sites (4).

Modify bleacher seating.

Parking
Create accessible van parking.

Create accessible vehicle parking.

Restroom
Modify vault restrooms for signage (2).

New restrooms installed

Route

Modify 40% picnic sites to be on an accessible route of
travel (2).

Office Area
Activity
Modify counter for height.

Modify entrance door.

Parking
Modify parking for van accessible space.

Overlook/Staging Area
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Activity
Overlook - Replace on table for accessible model.

Staging Area - Create 50% accessible picnic sites (8).

Parking
Overlook - Modify space for van accessible.

Staging Area - Modify parking space to be van accessible.

Restroom
Staging Area - Modify restroom.

Route

Staging Area - Create 40% picnic sites on accessible route
of travel (3).

Staging Area - Create accessible route (6).

Quarter Midget Track

Restroom
Replace portable toilet with accessible model. Vault restroom installed in parking lot

Saddleback Butte SP Level 1
District Office (Leased)

Activity
Modify hall exhibit text. District Office, different location.
Modify sales/information counter: provide clear access; District Office, different location.

lower counter.
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Restroom

Modify restroom: add braille signage; move cabinet and
lower dispensers in women's room.

District Office, different location.

Visitor Center/Old Park Ofice

Trail
Dowen Nature Trail- Desert interpretive hiking experience

Trail construction completed April 2008 . Accessible trail
information signs have been ordered. Accessible parking to
be incorporated as part of facilities project.

Trail (mi): .6

Samuel P. Taylor SP

Campground(s)

Restroom
Modify designated accessible combo (1)

Level 2

Replace Madrone Group Camp restroom.

Replace upper and lower combos.

Main Picnic Area

Parking
Install van sign at restroom 2 parking.

San Clemente SB

Campground to Beach
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Trail

Multi-Use Trail- Trail through eucalyptus Grove. Trail Construction completed June 2008 . Accessible tralil Trail (mi): .3
information signs ordered.

San Luis Reservoir SRA Level 1
Basalt Area
Activity
Boat Ramp Area - Modify 50% picnic sites (3).
Boat Ramp Area - Modify boat ramp for slope. Ramp slope meets federal guidelines. Ramp will not be
replaced.

Boat Ramp Area - Modify drinking fountain for pressure to
operate and route for slope.

Boat Ramp Area - Modify fish cleaning station for clear
space slope and height of counter.

Boat Ramp Area - Modify gangplank from ramp to dock for The gangplank to the boarding float meets the current federal

slope, add curbs or wheel guides and handrails, striping. guidelines for boating and does not require further
modification. Transition plate has been modified for a slope not
to exceed 5%.

Boat Ramp Area - Replace fixed bench. This bench has been removed.

Campfire Center - Create additional wheelchair seating and
proper size.

Entrance Station - Modify exhibit case for clear space.

Entrance Station - Modify exhibits for font (2).

Entrance Station - Modify kiosk counter for height.

Entrance Station - Replace pay telephone with accessible
model and create clear space.

Page 88 Printed on 2/26/2009



Parking
Boat Ramp Area - Modify van accessible parking.

This project was completed by Dept of Boating and
Waterways.

Boat Ramp Area - Modify vehicle accessible parking (4).

This project was completed by Dept of Boating and
Waterways.

Campfire Center - Modify parking for van accessible zone.

Combination Building - Modify parking for van accessible

spaces (2).

These are the campground combination buildings.

Entrance Station - Relocate parking closer to kiosk and

create 1 van accessible space.

Parking Lot off Basalt-Goosehead - Modify vehicle
accessible parking spaces (2).

Parking Lot off Basalt-Goosehead Lot - Modify van
accessible parking.

Restroom

Boat Ramp Area - Modify restroom: door poundage,
adequate strike edge clearance, proper signage.

Combination Building - Minor modification to drinking
fountain (2).

These are the campground combination buildings.

Combination Building - Modify building (2).

These are the campground combination buildings. They were
replaced not modified.

Parking Lot off Basalt-Goosehead - Replace portable
toilets with accessible model.

Toilets have been removed by park.

Route

Boat Ramp Area - Modify 40% picnic sites to be on
accessible routes.

Boat Ramp Area - Modify route from parking to fish
cleaning station for slope.

Boat Ramp Area - Modify routes from parking to picnic

sites.
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Combination Building - Minor modification to route for
slope.

Entrance Station - Create accessible route.

Parking Lot off Basalt-Goosehead - Create accessible
route from parking to fishing.

Accessible parking was created in paved parking lot.
Fisherman are also able to drive to waters edge as the
reservoir level drops each year.

Dinosaur Point

Activity
Curb Island - Modify drinking fountain for controls and knee
space.

Curb Island - Replace boat dock.

Transition plate modified to meet requirements

Curb Island - Replace boat ramp due to slope.

The boat launching ramp was designed to meet boat
launching standards and fit the terrain where it was installed.
This is a seasonal only ramp. Ramps that are year round with
less slope are located at the Basalt location.

Curb Island - Replace fixed bench.

Curb Island - Replace pay telephone.

Pay phone removed

Los Banos Creek Reservoir

Activity
Camping Area 2nd Loop - Create accessible campsites (2).

Medeiros campground provides similar experience. Los Banos
is on hillside. No room to provide compliant facilities.

Entrance Area - Modify kiosk counter for height.

Horse Camp - Create 2 accessible sites with accessible
tables and parking.

This project is not able to be done. The site is a native
american village site and cannot be modified. Park to remove
all facilities at location.

Horse Camp - Create accessible equestrian facilities.

This project is not able to be done. The site is a native
american village site and cannot be modified. Park to remove
all facilities at location.
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Restroom

Camping Area 2nd Loop - Replace portable toilet with
accessible model (2).

Medeiros campground provides similar experience. Los Banos
is on hillside. No room to provide compliant facilities.

Horse Camp - Replace portable toilet with accessible
model.

This project is not able to be done. The site is a native
american village site and cannot be modified. Park to remove
all facilities at location.

Route

Boat Launch Area - Modify route from parking to boat area.

Camping Area 2nd Loop - Create accessible route from
campsites to beach area.

Medeiros campground provides similar experience. Los Banos
is on hillside. No room to provide compliant facilities.

Camping Area 2nd Loop - Create accessible route from
campsites to restrooms (2).

Medeiros campground provides similar experience. Los Banos
is on hillside. No room to provide compliant facilities.

Entrance Area - Modify route around kiosk for obstacles.

This is designed as a drive up kiosk. There are no facilities for
anyone to safely use this as a walk up kiosk.

Medeiros
Activity
Boat Dock - Replace boat dock and ramp.

This facility is no longer in use.

Entrance Area - Replace pay telephone.

Pay phone removed.

Parking
Boat Dock - Create van accessible parking space.

This facility is no longer in use.

Entrance Area - Create van accessible space with proper
signage and stabilize surface.

No designated parking area, employee area only. No space
designated.

Restroom

Boat Dock - Replace portable toilets with accessible model.

The facility is no longer in use.
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Route

Entrance Area - Create accessible route from parking to
kiosk.

There is no formal parking. This facility is a drive up only
facility and not intended for visitors to walk to kiosk.

Entrance Area - Create accessible route to restroom to
avoid crossing traffic lanes.

No public route, employee only.

San Luis Creek

Trail

San Luis Creek Trail- Extension of existing lakeside
hike/bike asphalt trail

Trail construction Completed April 2008. Accessible trall
information signs ordered.

Trail (mi): 1.5

San Luis Creek Area
Activity

Boat Ramp Area - Modify fish cleaning station for counter
height.

Boat Ramp Area - Replace drinking fountain.

North Beach Day Use - Minor maodifications to drinking
fountain (2).

North Beach Day Use - Modify 50% sites, mainly cooking
facilities (35).

North Beach Day Use - Replace outdoor showers.

South Beach Day Use - Replace outdoor showers.

Parking
Boat Ramp Area - Modify parking lot.

Boat Ramp Area - Modify van accessible parking space.

Boat Ramp Area - Modify vehicle accessible parking
space.

Check 12 - Modify parking for van accessible space.

North Beach Day Use - Modify parking for van accessible
space.
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San Luis Creek Campground - Modify entrance area for

accessible van parking and clear space for exhibit and pay

phone.

San Luis Creek Campground - Modify parking at restrooms

to make them van accessible spaces (2).

San Luis Creek Group Campground - Modify parking to
make van accessible parking space and signage (2).

South Beach Day Use - Modify parking lots for proper
number of van spaces with proper signage (5).

This use area is for boat in. Ped access from main parking lot.

Restroom
Boat Ramp Area - Modify restroom/dressing room.

New restroom installed.

North Beach Day Use - Minor modifications to restrooms

(2).

The San Luis Creek area has 5 restrooms. The 3 restrooms
along the water that are most used were replaced.

North Beach Day Use - Minor modifications to
restrooms/dressing room building.

The San Luis Creek area has 5 restrooms. The 3 restrooms
along the water that are most used were replaced.

San Luis Creek Group Campground - Minor modifications
to restroom.

South Beach Day Use - Comfort stations (2).

The San Luis Creek area has 5 restrooms. The 3 restrooms
along the water that are most used were replaced.

South Beach Day Use - Restroom/dressing room building.

The San Luis Creek area has 5 restrooms. The 3 restrooms
along the water that are most used were replaced.

Route

Boat Ramp Area - Modify gangway to fishing dock
structure for edge protection, handrails and widen gate.

Boat Ramp Area - Modify route from parking to fish
cleaning station, remove curb and slope.

Boat Ramp Area - Modify route to fishing dock structure for

slope and obstructions.

Check 12 - Modify route from parking to picnic area for
slope and surface.
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Check 12 - Modify route from parking to restroom for slope
and surface.

Entrance Station - Modify route from parking to kiosk for
barriers.

This is a drive up only kiosk. There is no public route to
modify. See MIG Comments, Semi - Annual Report - January
30, 2008. Exemption B, for drive-up entrance stations.

North Beach Day Use - Create accessible route from picnic
areas to beach (3).

North Beach Day Use - Modify routes to 40% picnic sites
for slope and terrain (15).

Trail
Campground Trail- Hiking and fishing access along O'neil Accessible trail information signs ordered. Trail (mi): 1
Forebay
Seacliff SB Level 1
Beach
Trail
Promenade Trail- Asphalt trail along beach front Project completed August 2008. Trail (mi): 1

Rio del Mar Area
Activity
Replace outdoor showers (2).

Replace telephone by south restroom.
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Parking

Create 1 van accessible parking space in south lot to bring

total to 3.

Restroom

Retrofit large comfort station in north and south lots (2).

Retrofit/replace dressing rooms in north and south lot
restrooms.

Route
Create an accessible route to beach.

Modify route to north restroom.

South End Day Use Area
Activity
Install accessible picnic sites in ramada (20).

Parking
Create 1 van accessible space for restroom 4.

Create 2 more parking spaces near ramada (Aptos)
including 1 van accessible space.

Restroom
Modify drinking fountain for restrooms 4 and 7 (2).

Modify restroom 4 ad 7 (exterior sink, signs).

Replace/retrofit restroom 5.

Route

Create accessible paths of travel to accessible picnic sites

8).

Modify route to restrooms 4, 5 and 7.

Upper Parking Lot
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Parking

Install at least 8 accessible parking spaces with 1 van
accessible parking space.

Compliant Per State Arch.

Route
Modify stairs into park: install new handrails; stripe nosings.

Silver Strand SB

Bayside Facilities
Activity

Install 70 accessible picnic ramadas: pad; furnishings;
trash; water.

Level 1

70 sites were not made accessible, approximately 25 were
made fully accessible in various locations. Theses site are in
the sand, and providing a hard surface to all alters the
program.

Replace 50% fixed beches with accessible design models,
including level clear space on 1 side (12).

Replace drinking fountains(4).

Restroom

Restrooms 4 and 7 - Replace dressing room fixed
benches; relocate clothes hooks (8).

Restrooms 4 and 7 - Replace outdoor showers (4).

Restrooms 4 and 7 - Retrofit combo restrooms (2).

Route
Create accessible routes to 28 of the 70 ramadas.

Install accessible route of travel to at least 40% of the 50%

(5).
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Trail
Crown Cove Trail- Bayside hiking

Access assessment to be completed prior to sign order

Trail (mi): .8

Beachside Restrooms

Restroom
Combo Restrooms 1 and 3 - Install correct signage (2).

#1 is completed, #3 to be done in 07/08

Combo Restrooms 1 and 3 - Modify dressing room; repair
door closure pressure; replace bench.

#1 is completed, restroom #3 to be done in 07/08

Combo Restrooms 1 and 3 - Modify outdoor sink faucet
pressure (2).

Restroom #1 completed, #3 to be done in 07/08

Combo Restrooms 1 and 3 - Replace exterior showers (2).

#1 completed, #3 to be done in 07/08.

Plaza Restroom 2 - Modify designated accessible toilet: fix
slope; replace rear grab bar; improve signage.

Restroom replaced.

Plaza Restroom 2 - Replace outdoor showers (2).

Route

Modify access routes: level slopes and provide accessible
routes of travel to facilities; include curb cuts and striped
crosswalks with detectable warnings (2).

Parking Lots

Parking
Lot 1 - Install 1 van accessible space.

Lot 1 - Install 7 accessible spaces.

Lot 2 - Install 1 van accessible space.

Lot 2 - Install 5 new vehicle accessible spaces.

Lot 3 - Install 1 van accessible space.

Lot 3 - Install 7 accessible spaces.
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Route

Lot 1 - Install accessible routes of travel from all spaces to
facilities including striped crosswalks (8).

Lot 1 - Install curb ramps for all accessible routes (8).

Lot 2 - Install accessible routes of travel from all spaces
tofacilities including striped crosswalks with detectable
warnings (8).

Lot 2 - Install curb ramps for all accessible routes (8).

Lot 3 - Install accessible routes of travel from all spaces to

facilities including crosswalks with detectable warnigns (8).

Lot 3 - Install curb ramps for all accessible routes (8).

Picnic Area

Activity
Replace 50% of fixed benches with accessibly designed
and located ones (3).

Replace 50% of picnic sites to be accessible (pads,
furnishings, trash, water) (10).

Replace pay telephones with accessible ones (2).

Route

Create accessible route to telephones: install accessible
crosswalks and curb cuts; correct slope.

Create accessible routes to 40% of the 50% (4).

Sonoma Coast SB

Bodega Dunes
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Activity
Create 2 additional seating in campfire center.

Modify campsites (5).

Modify counter in kiosk for height. Drive up kiosk

Modify fixed bench on path to beach.

Modify picnic sites (5).

Replace/relocate pay telephone.

Parking
Create accessible van parking.

Create accessible van space at kiosk.

Create accessible vehicle parking.

Modify parking at campfire center for slope.

Restroom
Modify building - showers (4). DSA Approved

Modify restroom.

Route
Modify route from parking to kiosk. Drive up kiosk

Modify route from parking to picnic.

Modify route to beach for slope and rest areas.

Modify route to campfire center for slope.

Modify stairs at kiosk for handrails. Drive up kiosk

Bodega Head
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Activity
Campbell Cove - Create accessible picnic site.

West Head - Create accessible picnic sites (3).

Parking
West Head - Create accessible van space.

Restroom
Campbell Cove - Replace pit toilet.

West Head - Replace pit toilet.

Route

Campbell Cove - Create accessible route from parking to
pit toilet.

Campbell Cove - Create beach access.

Environmental Campgrounds
Activity

Pomo Campground - Create accessible seating at campfire
center.

No Longer Exists

Pomo Campground - Modify campsites (2).

Pomo Campground - Replace exhibit.

Restroom
Pomo Campground - Replace pit toilet.

Using existing accessible toilets

Route

Pomo Campground - Create accessible route from parking
to campfire center.

Pomo Campground - Modify route through campground

2).

Goat Rock
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Activity
Modify picnic sites (8).

Two new accessible picnic site were added. There are now a
total of 8 sites at this location. Additional sites could not be
made accessible due to environmental issues, blowing sand,
and a federally protected plant.

Replace/relocate pay telephone.

Removed

Parking
Create van accessible parking space.

Restroom
Replace vault restroom.

Retrofit restroom.

The route to the restroom meets ORAR standards. The route
could not be replaced because of the federally protected
lupine found at this location.

Route
Modify route.

Jenner Visitor Center
Activity
Install an accessible picnic table.

Modify aisles in store and counter for height.

Modify boat ramp.

Unimproved ramp, accessibility ramp, county facility.

Modify exhibits (5).

Parking
Create van accessible space.
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Restroom
Replace pit toilet.

Route
Modify route from parking to visitor center.

Modify route to boat ramp from parking.

Modify stairs-risers.

North of Jenner
Trail

Vista Point Trail- Ocean view hiking Trail construction completed September 2008. Accessible trail Trail (mi): .75
signs need to be ordered.

Ocean Front

Trail

Kortum Trail- Ocean View hiking Accessible trail signs ordered. Trail (mi): .5

Kortum Trail Segment 3- Ocean view hiking Trail construction completed October 2008. Accessible trail Trail (mi): 1.5

signs ordered.

Salmon Creek/Ranger Station Area
Activity
Modify counter for height.

Service at desk

Replace door.

Parking
Create van accessible parking space.

Page 102

Printed on 2/26/2009



Route
Minor modification to route.

Modify curb ramp at parking space.

Retrofit/replace exterior stairs.

Retrofit/replace ramp.

Vista View Area
Activity
Modify exhibit.

Retrofit fixed bench.

Parking
Create van accessible space.

Restroom
Replace pit toilet.

Route
Modify route from parking to restroom.

Wright's Beach
Activity
Create accessible campsites (3).

Modify picnic sites (beach) (5).

Modify picnic sites (overflow camping) (5).

Replace/relocate pay telephone.
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Parking
Create accessible van parking at picnic areas.

Parking not provided

Modify space for van parking at entrance area.

This is a drive up only entrance station. Parking is not
provided.

Restroom
Replace restroom in campground.

Replace restroom in entrance area.

Replaced in campground

Route
Create beach access.

Added beach wheelchairs

South Carlsbad SB

Camp Store and Park Office Area
Activity
Modify counter in park office.

Level 1

Modify exhibit space outside office.

Modify picnic site at store.

Remove threshold at laundry doorway.

Replace 4 vending machines and 3 payphones at camp
store.

Replace pay telephone at office.

Replace water fountain at store.
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Parking

Modify parking and add van accessible space at the park
office.

Route
Modify ramp and doorway into store.

Modify route to office.

Campground Area
Activity
Create wheelchair seating spaces at campfire center (4).

Replace all water faucets/remove cement curbing (12).

Restroom

Modify restroom shower configurations, grab bars, door
hardware (10).

Route
Create accessible ramp to beach.

Replace staircases from campground to beach and lower
viewing railing (8).

North Ponto Area

Parking
Modify accessible parking (3).

Parking and route was worked on due to erosion and
completed in spring of 07.

Restroom
Replace portable toilet with vault restroom.

South Ponto Area
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Activity
Modify picnic area clear spaces.

Modify restroom hardware and outside sinks (8).

Replace outside shower.

Parking

Modify parking to 7 accessible spaces with 1 van
accessible space.

Route

Modify route from parking to restrooms, including curb
ramp.

Standish-Hickey SRA Level 3
Rock Creek Campground

Trail

Taber Nature Trail- Nature Trail through redwoods Accessible trail signs ordered. Trail (mi): 1.1
Sugar Pine Point Level 1

Day Use area

Trail

Bike Trail Segment #1- Hike/Bike Trail Access assessment to be completed prior to sign order Trail (mi):
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